
Day Dates Month Start Finish Total Duration of Closure Status

M/T 5/6 NOV 05/11/2018 23:10 06/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

T/W 6/7 NOV 06/11/2018 23:10 07/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

W/T 7/8 NOV 07/11/2018 23:10 08/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

T/F 8/9 NOV 08/11/2018 23:10 09/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

F/S 9/10 NOV 09/11/2018 23:10 10/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

M/T 12/13 NOV 12/11/2018 23:10 13/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

T/W 13/14 NOV 13/11/2018 23:10 14/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

W/T 14/15 NOV 14/11/2018 23:10 15/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

T/F 15/16 NOV 15/11/2018 23:10 16/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

F/S 16/17 NOV 16/11/2018 23:10 17/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

M/T 19/20 NOV 19/11/2018 23:10 20/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

T/W 20/21 NOV 20/11/2018 23:10 21/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

W/T 21/22 NOV 21/11/2018 23:10 22/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

T/F 22/23 NOV 22/11/2018 23:10 23/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

F/S 23/24 NOV 23/11/2018 23:10 24/11/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

M/T 26/27 NOV 26/11/2018 23:10 27/11/2018 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

T/W 27/28 NOV 27/11/2018 23:10 28/11/2018 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

W/T 28/29 NOV 28/11/2018 23:10 29/11/2018 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

T/F 29/30 NOV 29/11/2018 23:10 30/11/2018 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

F/S 30/1 NOV/DEC 30/11/2018 23:10 01/12/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

M/T 3/4 DEC 03/12/2018 23:10 04/12/2018 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

T/W 4/5 DEC 04/12/2018 23:10 05/12/2018 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

W/T 5/6 DEC 05/12/2018 23:10 06/12/2018 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

T/F 6/7 DEC 06/12/2018 23:10 07/12/2018 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

F/S 7/8 DEC 07/12/2018 23:10 08/12/2018 06:00 6:50 Runway Closure via AIP Supplement and NOTAm
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BHX Runway Closures Winter 2018 

Document dated 23rd February 2018

Please ensure you study the below

Maintenance activities required to maintain the safe operation of Birmingham Airports single runway operation must be carried out when the runway is closed. 

Such maintenance activities include rubber removal, airfield lighting repairs, paint marking, drainage cleaning and pavement repairs not just limited to the 

runway but also in heavily trafficked key manoeuvring areas.

Closures have, where possible, been timed around currently scheduled movements however, Birmingham Airport recognises the inconvenience that these 

closures may cause and will try to minimise their impact.  

For the final two weeks, each night the runway closure will commence at 23:10 and the runway will then reopen at 04:30 the next morning*.

In addition to these activities the same runway closures are being used as part of the required improvements to the aerodrome with regards to EASA 

standards.

For the first three weeks, each night the runway closure will commence at 23:10 and the runway will then reopen at 06:00 the next morning*.  

(All times in local time)

*Exceptions to these timings are highlighted in grey below.


