
Day Dates Month Start Finish Total Duration of Closure Status

T/W 1/2 NOV 01/11/2016 23:10 02/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

W/T 2/3 NOV 02/11/2016 23:10 03/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

T/F 3/4 NOV 03/11/2016 23:10 04/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

F/S 4/5 NOV 04/11/2016 23:10 05/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

M/T 7/8 NOV 07/11/2016 23:10 08/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

T/W 8/9 NOV 08/11/2016 23:10 09/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

W/T 9/10 NOV 09/11/2016 23:10 10/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

T/F 10/11 NOV 10/11/2016 23:10 11/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

F/S 11/12 NOV 11/11/2016 23:10 12/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

M/T 14/15 NOV 14/11/2016 23:10 15/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

T/W 15/16 NOV 15/11/2016 23:10 16/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

W/T 16/17 NOV 16/11/2016 23:10 17/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

T/F 17/18 NOV 17/11/2016 23:10 18/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

F/S 18/19 NOV 18/11/2016 23:10 19/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

M/T 21/22 NOV 21/11/2016 23:10 22/11/2016 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

T/W 22/23 NOV 22/11/2016 23:10 23/11/2016 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

W/T 23/24 NOV 23/11/2016 23:10 24/11/2016 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

T/F 24/25 NOV 24/11/2016 23:10 25/11/2016 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

F/S 25/26 NOV 25/11/2016 23:10 26/11/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm

M/T 28/29 NOV 28/11/2016 23:10 29/11/2016 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

T/W 29/30 NOV 29/11/2016 23:10 30/11/2016 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

W/T 30/1 NOV/DEC 30/11/2016 23:10 01/12/2016 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

T/F 1/2 DEC 01/12/2016 23:10 02/12/2016 04:30 5:20 Runway Closure via AIP Supplement and NOTAm

F/S 2/3 DEC 02/12/2016 23:10 03/12/2016 06:00 6:50 Runway Closure via AIP Supplement and NOTAm
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BHX Runway Closures Winter 2016 

Document dated 6th April 2016

Please ensure you study the below

Maintenance activities required to maintain the safe operation of Birmingham Airports single runway operation must be carried out when the runway is 

closed. 

Such maintenance activities include rubber removal, airfield lighting repairs, paint marking, drainage cleaning and pavement repairs not just limited to the 

runway but also in heavily trafficked key manoeuvring areas.

Closures have, where possible, been timed around currently scheduled movements however, Birmingham Airport recognises the inconvenience that these 

closures may cause and will try to minimise their impact.  

For the final two weeks, each night the runway closure will commence at 23:10 and the runway will then reopen at 04:30 the next morning*.

In addition to these activities the same runway closures are being used as part of the Runway Extension and Resurfacing project to address items of 

snagging (final contractural year).

For the first three weeks, each night the runway closure will commence at 23:10 and the runway will then reopen at 06:00 the next morning*.  

(All times in local time)

*Exceptions to these timings will be highlighted in grey below.


